

Initial Project Planning

Date	1 July 2026
Team ID	
Project Name	Rising waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation(4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I need to collect historical flood and rainfall datasets for training the machine learning model	3	High	PM Priya, Vineetha, Sushma, Deepthi	24 June	25 June
Sprint-1	Data Preprocessing	USN-2	As a developer, I need to clean the dataset, remove missing values, and preprocess the data before model training	3	High	PM Priya, Vineetha, Sushma, Deepthi	26 June	27 June

Sprint 2	Model Development	USN-3	As a developer, I need to test multiple models and develop the required	3	High	PM Priya, Vineetha, Sushma, Deepthi	28 June	30 June
Sprint-2	Model Selection	USN-4	As a developer, I need to select the best that can perform the required task	2	High	PM Priya, Vineetha, Sushma, Deepthi	1 July	2 July
Sprint-3	Flask Web Application	USN-5	As a user, I want to enter floodrelated parameters and receive flood prediction results through the web application	5	High	PM Priya, Vineetha, Sushma, Deepthi	3 July	5 July